COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2015

ESTI MATE SUMVARY 22:58:58
CONTI D C20085 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 20085- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 85.0  DAYS TI VE ALLOW 126 WORK DAYS
1-70 MP 49.4-60.0 MESA COUNTY PERCENT TI ME: 67. 46 ORI G TI VE ALLOW 105 WORK DAYS
PRQJECT NO NHPP 0701- 225
1-70 EXIT 49 EAST RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 09/ 19/ 2015 DATE TI ME STARTED 04/ 20/ 2015
556 STRUTHERS AVENUE DATE LET 01/ 22/ 2015 DATE WORK BEGAN 04/ 20/ 2015
DATE AWARDED 01/ 29/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 05/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 04/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,056, 124. 23 PARTI Ol PATI NG $ 5,117, 638. 83 $ 1,710, 269. 61
AWARD PRQIECT AMT: $ 7,634, 452. 82 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 56. 51% TOTAL EARNI NGS 5,117, 638. 83 1,710, 269. 61
FUNDS AVAI LABLE: $  3,938,485.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,117, 638. 83 1,710, 269. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -114,516.79 -21,025.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,003, 122. 04 1, 689, 243. 90
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,003, 122. 04 1, 689, 243. 90
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 689, 243. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00810

0020

202- 01130

0025

202- 01140

0030

202- 01300

0035

203- 01500

0040

203- 01597

0045

208- 00002

0050

208- 00035

0055 208-00045

C20085
20085-BI D
NHPP 0701- 225

*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign
*Renoval of Quardrail Type 3
*Renoval of CQuardrail Type 4

*Renoval of

End Anchor age

Bl adi ng

*Pot hol i ng

*Erosion Log (12 Inch)

*Aggr egat e Bag

*Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
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463, 315. 000
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1. 18000
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160. 000
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100. 000
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9. 52000
100. 000
LF
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4,199. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
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203, 919. 000
203, 919. 000

0. 000
0. 000
0. 000

950. 000
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40, 260. 000
0. 000
40, 260. 000

10. 000
8. 000
18. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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000
0. 000
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. 000

Page 2
ESTI MATE RUN 09/ 24/ 2015

22: 58: 58
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
240, 624. 42
240, 624. 42
0. 00
0. 00
216. 60
5, 631. 60
0. 00
342, 210. 00
1, 541. 20
3, 467. 70
0. 00
1,153. 10
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4,199. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 105. 000 0. 000
HOUR 0. 000 0. 00
77.32000 0. 000 0.00
0065 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0070 210-01130 *Reset Cuardrail Type 3 371. 000 256. 000
LF 115. 000 2,150. 50
18. 70000 371. 000 6,937.70
0075 210-01300 *Reset |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
18, 784. 91000 1. 000 18, 784.91
0080 210-04030 *Modi fy Guardrail 2, 650. 000 1, 750. 000
LF 275. 000 9, 088. 75
33. 05000 2,025. 000 66, 926. 25
0085 210-04200 *Adj ust CGuardrail 32, 283. 000 26, 184. 000
LF 914. 000 4, 341. 50
4. 75000 27,098. 000 128, 715. 50
0090 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
10, 450. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
9, 370. 00000 0. 000 0. 00
0100 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
19, 035. 00000 0. 000 0. 00
0105 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
169. 50000 0. 000 0. 00
0110 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 43. 000 0. 000
SY 0. 000 0. 00
49. 45000 0. 000 0. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58:58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 403-34801  *Hot Mx Asphalt (Grading SX) (100) 52, 515. 000 0. 000
TON 14, 868. 510 509, 246. 47
34. 25000 14, 868. 510 509, 246. 47
0120 411-03345 Asphal t Cement Perfornmance G ade (PG 76-28) 3, 047. 000 0. 000
TON 869. 060 527, 519. 42
607. 00000 869. 060 527,519. 42
0125 411-10255 Enmulsified Asphalt (Sl ow Setting) 23, 166. 000 0. 000
GAL 4, 016. 000 11, 566. 08
2.88000 4, 016. 000 11, 566. 08
0130 601- 06150 *Concrete (Patching) 260. 000 260. 000
SF 0. 000 0. 00
64. 50000 260. 000 16, 770. 00
0135 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) 3,175. 000 1, 925. 000
LF 1, 250. 000 29, 437.50
23. 55000 3,175. 000 74,771.25
0140 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 775. 000 775. 000
LF 0. 000 0.00
31. 90000 775.000 24,722.50
0145 606-00710 *Quardrail Type 7 (Style CA) 38, 376. 000 37, 407. 000
LF 969. 000 39, 825. 90
41.10000 38, 376. 000 1,577, 253. 60
0150 606-00740 *Guardrail Type 7 (Style CE) 278. 000 278. 000
LF 0. 000 0. 00
98. 80000 278. 000 27, 466. 40
0155 606-01340 *End Anchorage Type 3D 5. 000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0160 606-01370 *Transition Type 3G 15. 000 9. 000
EACH 6. 000 7,134.42
1, 189. 07000 15. 000 17, 836. 05
0165 606-01380 *Transition Type 3H 4. 000 3. 000
EACH 1. 000 758. 57
758. 57000 4.000 3,034. 28



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58:58
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 01460 *Medi an Ter ni nal 1. 000 1. 000
EACH 0. 000 0. 00
4, 350. 00000 1. 000 4, 350. 00
0175 606- 02003 *End Anchorage (Nonfl ared) 5. 000 3. 000
EACH 1. 000 4,093. 50
4, 093. 50000 4.000 16, 374. 00
0180 606- 02005 *End Anchor age (Fl ared) 18. 000 7.000
EACH 11. 000 52, 283. 00
4, 753. 00000 18. 000 85, 554. 00
0185 606- 99999 Quardrail Type 7 (Precast) 5, 520. 000 2,420. 000
LF 20. 000 1, 200. 00
60. 00000 2, 440. 000 146, 400. 00
0190 612-00001 *Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0195 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0200 612-00003 *Del i neator (Type I11) 30. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0205 612-00022 *Delineator (Type Il) (Barrier) 200. 000 0. 000
EACH 135. 000 2, 025. 00
15. 00000 135. 000 2, 025. 00
0210 614-00011 *Sign Panel (dass I) 92. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 24.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0220 614-80385 *Runbl e Strip 106, 206. 000 0. 000
LF 0. 000 0. 00
0. 32000 0. 000 0. 00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-85001 *| npact Attenuator 8. 000 8. 000
EACH 0. 000 0. 00
44, 000. 00000 8. 000 352, 000. 00
0230 614-86737 *Sur face Sensor 4. 000 0. 000
EACH 0. 000 0. 00
4,583. 00000 0. 000 0. 00
0235 614-86738 *Sub- Sur f ace Tenperature Probe 2.000 0. 000
EACH 0. 000 0. 00
4, 583. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 194, 000. 00
485, 000. 00000 1. 000 485, 000. 00
0245 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 200 1, 076. 40
5, 382. 00000 0. 700 3,767.40
0250 627-00001 *Pavenent Marking Pai nt 1, 683. 000 0. 000
GAL 818. 000 21, 268. 00
26. 00000 818. 000 21, 268. 00
0255 627-00005 *Epoxy Pavenent MarKking 843. 000 0. 000
GAL 0. 000 0. 00
58. 00000 0. 000 0. 00
0260 627-30210 *Ther mopl astic Pavenent Marking (Xwal k- St opl i ne) 720. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 5, 120. 000 3, 420. 500
HOUR 1, 022. 250 22,489. 50
22. 00000 4,442. 750 97, 740. 50
0270 630- 00007 *Traffic Control Inspection 65. 000 52. 000
DAY 13. 000 2,275.00
175. 00000 65. 000 11, 375. 00
0275 630-00012 *Traffic Control Managenent 126. 000 66. 000
DAY 22.000 16, 500. 00

750. 00000 88. 000 66, 000. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 19. 000
EACH 0. 000 0. 00
55. 00000 19. 000 1, 045. 00
0285 630-80342 *Construction Traffic Sign (Panel Size B) 57. 000 25.500
EACH 0. 000 0. 00
60. 00000 25.500 1, 530. 00
0290 630- 80343 *Construction Traffic Sign (Panel Size O 67. 000 28. 500
EACH 5. 000 325. 00
65. 00000 33.500 2,177.50
0295 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0300 630- 80359 *Portabl e Message Sign Panel 450. 000 235. 000
DAY 70. 000 3, 500. 00
50. 00000 305. 000 15, 250. 00
0305 630- 80360 *Drum Channel i zi ng Devi ce 182. 000 91. 000
EACH 0. 000 0. 00
15. 00000 91. 000 1, 365. 00
0310 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 7.500
EACH 0. 000 0. 00
15. 00000 7.500 112. 50
0315 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000 7.500
EACH 0. 000 0. 00
15. 00000 7.500 112. 50
0320 630-80377 *Portabl e Water Filled Barrier (Tenporary) 358. 000 179. 000
LF 0. 000 0. 00
84.50000 179. 000 15, 125. 50
0325 630- 80380 *Traffic Cone 500. 000 250. 000
EACH 0. 000 0. 00
40. 00000 250. 000 10, 000. 00
0330 630-85011 *| npact Attenuator (Tenporary) 386. 000 171. 500
DAY 21. 500 860. 00
40. 00000 193. 000 7,720.00



CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20085- BI D ESTI MATE RUN 09/ 24/ 2015
PRQIECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58: 58
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 305. 000 197. 000
DAY 44. 000 19, 800. 00
450. 00000 241. 000 108, 450. 00
0340 700- 70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 -78.920
FA -10, 537. 330 - 10, 537. 33
1. 00000 -10, 616. 250 - 10, 616. 25
0360 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA -28,633. 790 -28,633.79
1. 00000 -28,633. 790 -28,633.79
0370 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 900- 00006 Added Item (Dol lar)/ Wrking Time Viol ations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0415 700- 70021 F/ A On-The-Job Trainee Corrected per CVD #3 600. 000 361. 500
HOUR 172. 000 344. 00
2. 00000 533. 500 1, 067. 00



CONTI D C20085 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQJECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58:58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0420 900- 00006 Added Item (Dol lar)/ Concrete Price Reductions - 65. 760 -65. 760
DOL 0. 000 0. 00
1. 00000 -65. 760 -65.76
0425 630- 80344 Const Traf Sign (Spec) 128. 000 64. 000
SF 0. 000 0. 00
15. 00000 64. 000 960. 00
0430 900- 00007 Added |tem (Each)/ Crusher Renobilization 1. 000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0435 304- 09000 ABC (Spec) MCR CMD 6 668. 000 668. 000
CY 0. 000 0. 00
30. 00000 668. 000 20, 040. 00
0440 900- 00007 Added |tem (Each)/ Additional Mobilization/CMD 7 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0445 900- 00006 Added Item (Dol lar)/ Overwei ght Loads 0. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMIT $ 9,005,744.73% 1,701,299.61$% 5,067,259.33
CAT NOO301 H-03-J
0380 202-00425 *Renoval of Bridge Railing 23. 000 23. 000
LF 0. 000 0. 00
21.50000 23. 000 494. 50
0385 202- 00503 *Renoval of Portions of Present Structure 0. 000 0. 000
SY 0. 000 0. 00
820. 00000 0. 000 0. 00
0390 606-11030 *Bridge Rail Type 10M 23. 000 0. 000
LF 23. 000 8,970. 00
390. 00000 23. 000 8, 970. 00
CAT 0301 CURRENT AMI $ 9,464.50 $ 8,970.00 % 9, 464. 50
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 500. 00000 1. 000 21, 500. 00




CONTI D C20085 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20085-BI D ESTI MATE RUN 09/ 24/ 2015
PRQIECT: NHPP 0701- 225 ESTI MATE NO 0005 22:58: 58
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 815. 00000 1. 000 15, 815. 00
0405 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
CAT 0400 CURRENT AMI  $ 40, 915. 00 $ 0.00$ 40, 915. 00

PRQJECT TOTAL CURRENT AMI $ 9,056,124.23$ 1,710,269.61$ 5,117, 638.83



